

CHRONOLOGY OF EVENTS

The following tables indicate the important Chronology of events :

	Events
1975-1979	Starting year for the investigation work of the Project
August 1997	Initial Detailed Project Report with 3 x 18 Mega Watts' capacity submitted to Central Electricity Authority (CEA) for Techno Economic Clearance (TEC)
1997	The Central Electricity Authority recommended 2 x 42 Mega Watts ' Installed Capacity
October 1998	MeSEB submitted revised Detailed Project Report
March 1998	Public Hearing Committee conducted by the Meghalaya Pollution Control Board at Amlarem & Khliehriat
September 1999	Techno Economic Clearance (TEC) was obtained (with five years tenure of completion)
September 2001	Provisional environmental/ site clearance obtained
June 2002	Provisional Forest Clearance obtained
June 2002	MeSEB's Administrative approval obtained
25 th October 2002	Foundation stone laid by President of India
May 2004	Final Forest Clearance was received The Project works started thereafter, but due to heavy rainfall in the year, the works started in full swing only in October, 2004

Date of starting of works	Name of works
May 2004	Dam
February 2005	Tunnel
February 2006	Power House (civil)
January 2006	Power House (E & M). Components of E & M items are at different stages of procurement, fabrication & erection.
May 2007	Penstock
December 2007	Switchyard