
NAME OF SCHEME MYNTDU LESHKA STAGE-II, HEP (3 x 70 M W)
SURVEY & INVESTIGATION

1 Date of Commencement of S&I : 2004-2005
2 Likely date of completion of S&I : March 2021
3 Likely date of completion of DPR : March 2021
4 Estimated cost of S&I/DPR and 

Phasing of Expenditure

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress Quantity Done Quantity to be done

a) Tracer Path & Approaches

b) Roads : Yet to be taken up
c) Construction of Temp. Building : Yet to be taken up
d) Purchase of Special T&P : Completed 
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) : 85% 15%
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : 55% 45%
j) Programme of works during the year

k) Overall progress of works :86.2% Completed

l)

7 : 960.00 Lakhs (Re-revised estimate)

8 Expenditure incurred upto Sept., 2020: 673.202 Lakhs (Expenditure for works only)

9 Expenditure incurred upto Dec., 2020: 674.242 Lakhs
10 Budget Estimate yyyy-yy
11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Since NEC sanction i.e (Oct 06 - 
Sept., 20 = 393.93 lakhs ) 

Till Dec., 2020= 394.97 lakhs)

Estimate cost of Survey & 
Investigation with price level year

Geological and foundation 
investigation & in case it is not 
possible to give tentative quantity , it 
should be given as percentage 
Financial progress

2) Sub-surface exploration at Power 
House/Surge Shaft in progress.

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
PART-II
Quarter Ending: December, 2020

: 293.75 lakhs (CWC+322.50 lakhs)     
Revised: 359.75 Lakhs.                        
Revised estimate (2nd revision): 
960.19

1) Sub-surface exploration at Damsite 
continuing

: Executive Engineer,                           
Investigation Div-1,                                     
Me.PGCL, Umiam

:  96% completed for tracepath 
& approach

:Topographical Survey works, Geological  
investigation & Hydrometeorological data collection, 


