
STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

PART-I

NAME OF SCHEME MYNTDU LESHKA STAGE-II, ROR(2 x 70 MW) 

GENERAL INFORMATION

1 State Meghalaya
2 Location Jaintia Hills District Dam

a). Latitude of Dam : 25⁰ - 13' - 45"
b). Longitude of Dam : 92⁰ -13' -45"

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED

3 District : West Jaintia Hills District
4 Nearest G&D Site : Dam Site
5 Catchment Area near G&D Site : 480 Sq.Km
6 Status of availability of G&D Site
7 Basin/River : Myndtu
8 Catchment Area (Sq.Km) : 480 Sq.km.
9 Type of Scheme (ROR/Storage/PSS) : ROR

10 Firm Power (MWc)
11 Annual Energy Benefits (GWh)
12 Inter State Aspects : Does not arise
13 International Aspects : under process
14 Defence aspects : under process
15 R&R Aspects : Not anticipated
16 Forest area involved : Marginal
17 Geological problems anticipated, if any :Investigation under progress
18 Accessibility-Nearest Rail head/Road : Guwahati 230 Km .

and distance from the project
19 Upstreams Schemes, if any : Myntdu (Leshka)Stage-I HEP, 

:  Selim (under investigation)
20 Downstream Scheme, if any : No

PROJECTS FEATURES
21 Type of Diversion Structure : Concrete Gravity.
a) Height(m) : 44.00 m
b) FRL (m) : 270.00 m
c) MDDL (m) : 253.00 m
d) Live Storage (Mcum) : 2.93 M cum
22 Water Conductor System : R.C.C.Tunnel
a) Type : Circular
b) Length : 6.254 km.
c) Diameter : 6 m
23 Power House
a Type : Overground
b No. of units : 3
c Head (m) : 233.57m

24 Tail Race Water Conductor System
a Type : Open Channel
b Length(m)
c Size
d TWL (m) : 13m

Please give brief details about the HE Scheme and enclosed a layout map

Name:

Designation:

Telephone No:

Fax No: (Signature)

Concrete Gravity, type. Height: 50m Power 



STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

PART-II

Quarter Ending: June, 2020

NAME OF SCHEME MYNTDU LESHKA STAGE-II, HEP (3 X 70 MW)

SURVEY & INVESTIGATION

1 Date of Commencement of S&I : 2004-2005
2 Likely date of completion of S&I : 2020
3 Likely date of completion of DPR : 2020
4 Estimated cost of S&I/DPR and : 293.75 lakhs (CWC+322.50 lakhs) Revised: 359.75 lakhs

Revised estimate (2nd revision) : 960.19
Phasing of Expenditure

5 Agency of Investigation ( in case of : Executive Engineer
Pvt.Agency, Name, Designation, : Investigation Div-1
complete address, telepone No. &   Me.P.G.C.L Umiam.
Fax No.is to be indicated)

6 Details of Physical Progress @
  Quantity Done           / Quantity to be done

a) Tracer Path & Approaches : 96% complete for tracepath & approach / Nil
b) Roads : Yet to be taken up

 c) Construction of Temp. Building : Yet to be taken up
d) Purchase of Special T&P : Completed / Nil
e) Topographic Survey/Investigation :  Completed / Nil
f) Const.. Material (Survey/Testing) :  82% / 18%
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys :14% / 86%
j) Programme of works during the year : Topographical Survey works, Geological  investigation 

& Hydrometeorological data collection,environment survey.
k) Overall progress of works : 86%  Completed
l) Geological and foundation investigation @ 1).Sub-surface exploration at Damsite continuing

in case it is not possible to give tentative 2).Sub-surface exploration at Power House/surge shaft
quantity , it should be given as percentage   in progress
Financial progress

7 Estimate cost of Survey & : 960.00 Lakhs ( Re-revised estimate)
Investigation with price level year

8 Expenditure incurred upto March 2020 636.633 lakhs      (expenditure for works only)
 Since NEC Sanction i.e (Oct 06 - March 20= 357.361)

9 Expenditure incurred upto june 2020 667.793 lakhs      (till June 2020 = 388.521)

10 Budget Estimate yyyy-yy
11 Revised Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)

Fax No…………………. Code No……………………

Name

Designation


