
MYNTDU LESHKA STAGE-II, 

1 State
2 Location
a).
b).

3 District : West Jaintia Hills District
4 Nearest G&D Site : Dam Site
5 Catchment Area near G&D Site : 480 Sq.Km
6 Status of availability of G&D Site
7 Basin/River : Myndtu
8 Catchment Area (Sq.Km) : 480 Sq.km.
9 Type of Scheme (ROR/Storage/PSS) : ROR
10 Firm Power (MWc)
11 Annual Energy Benefits (GWh)
12 Inter State Aspects : Does not arise
13 International Aspects :Under Process
14 Defence aspects :Under Process
15 R&R Aspects : Not anticipated
16 Forest area involved : Marginal
17 Geological problems anticipated, if any : Investigation under progress
18 Accessibility-Nearest Rail head/Road : Guwahati 230 Km .

and distance from the project
19 Upstreams Schemes, if any

20 Downstream Scheme, if any : No

PROJECTS FEATURES
21 Type of Diversion Structure : Concrete Gravity.
a) Height(m) : 44.00 m
b FRL (m) : 270.00 m
c MDDL (m) : 253.00 m
d Live Storage (Mcum) : 2.93 M cum

22 Water Conductor System : R.C.C.Tunnel
a) Type : Circular
b) Length : 6.254 km.
c) Diameter : 6 m

23 Power House
a Type : Overground
b No. of units : 3
c Head (m) : 233.57 m

24 Tail Race Water Conductor System
a Type : Open Channel
b Length(m)
c Size
d TWL (m) : 13 m

Name:
Designation:
Telephone No:
Fax No: (Signature)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

ROR (2 x 70MW)

Latitude of Dam
Longitude of Dam : 92⁰ -13' -45"

PART-I
NAME OF SCHEME
GENERAL INFORMATION

Jaintia Hills District 
: 25⁰ - 13' - 45"

: Myntdu (Leshka) Stage-I HEP, &                  
Selim (under investigation)

Concrete Gravity, type. Height: 
50m Power House

Dam 

Please give brief details about the HE Scheme and enclosed a layout map

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED

Meghalaya



NAME OF SCHEME MYNTDU LESHKA STAGE-II, HEP (3 x 70 M W)
SURVEY & INVESTIGATION

1 Date of Commencement of S&I : 2004-2005
2 Likely date of completion of S&I : 2020
3 Likely date of completion of DPR : 2020
4 Estimated cost of S&I/DPR and 

Phasing of Expenditure

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress @ Quantity Done Quantity to be done

a) Tracer Path & Approaches

b) Roads : Yet to be taken up
c) Construction of Temp. Building : Yet to be taken up
d) Purchase of Special T&P : Completed / Nill
e) Topographic Survey/Investigation : Completed / Nill
f) Const.. Material (Survey/Testing) : 83% / 17%
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : 55% / 45%
j) Programme of works during the year

k) Overall progress of works :86.2% Completed
l)

7 : 960.00 Lakhs (Re-revised estimate)

8 Expenditure incurred upto June 2020 : 667.793 Lakhs (Expenditure for works only)
Since NEC sanction i.e (Oct 06 - June 20 = 388.521)

9 Expenditure incurred upto Sept 2020 : 673.202 Lakhs (Till Sept 2020 = 393.93)
10 Budget Estimate yyyy-yy
11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Estimate cost of Survey & Investigation with 
price level year

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
PART-II

Quarter Ending: September, 2020

:96% completed for tracepath & 
approach/Nill

:Topographical Survey works, Geological  
investigation & Hydrometeorological data 
collection, Environment Survey.

Geological and foundation investigation @    in 
case it is not possible to give tentative quantity , 
it should be given as percentage Financial 
progress

2) Sub-surface exploration at Power 
House/Surge Shaft in progress.

: 293.75 lakhs (CWC+322.50 lakhs)     
Revised: 359.75 Lakhs.                        
Revised estimate (2nd revision): 960.19

1) Sub-surface exploration at Damsite 
continuing

: Executive Engineer,                           
Investigation Div-1,                          
Me.PGCL, Umiam


