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     (Signature)

Name:Shri. Q. Marbaniang                                                                                                                                              

   Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

Designation:Executive Engineer ©

Telephone No……………….Code No

Estimated cost of Survey & Investigation with price level year
Capital Expenditure incurred upto March 2020 Rs 228.37 Lakh

BOTTLLE NECKS, IF ANY

Budget estimate
Revised Estimate 

Overall progress of works 75%

l
Geological and foundation Investigation In progress
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.

Meteorological Data collected  since June 2006       
Environmental Survey 10%

j Programme of works during the year 

Observation, compilation and compution of 
hydrometeological data of the project  are persistent 
activities.                                                                                                                                                      
I. January - March, 2020                                                                                                                                                                                                                                        
Taking cross section of discharge site,compliance to CWC 
for revision of hydrological study,compilation and 
computation of hydrometeological data, making of drift on 
both banks of dam axis,power potential studies.                                                                                                                                                                                                                 
II. April - June, 2020                                                                                                                                                                                                                                          
In-situ tests in the drifts,Estimation of tentative quantity of 
construction material,Physical&Chemical Test of CA& 
FA,Drilling works along WCS and Power house,  Road  
detailed estimate including drawing and reports,River 
survey for Dam break study and logging of core samples of 
WCS and power house.                                                                                                                                                                                                                                      
III. July - September, 2020                                               
Petrographic test , water sample (silt sample) to be collected 
during high flood,laboratory test of cores sample of dam 
site,WCS and power house.                                                                                                                                                                                                                                       
IV. October - December, 2020                                                                                                                                                                                                                                    
EIA& EMPO Report,DPR preparation.

Topographic Survey/Investigation 100%
Const. Material (CA&FA) In progress
Hydrological  observations  Data collection since June 2006

Roads In Progress
Construction of Temp. Building Completed
Purchase of Special T &P       To be taken up

Agency of Investigation (in case of Pvt.Agency, Name, Meghalaya Power Generation Corporation Limited.

7 Details of Progress @

 Tracer Path & Approaches   Trace Path  completed

Likely date of completion of S& I                  2019
Likely date of completion of DPR                 2020

5
Estimated cost of S&I/DPR and Phasing of Expenditure Rs. 472.00 Lakh
Revised Estimate Cost Rs. 892.00 Lakh

NAME OF SCHEME SURVEY & INVESTIGATION   Mawblei HE Project   ( 2x38 MW)
Date of commencement of S&I  2006-2007(Hydrological observation)
Date of Sanction NEC/IRGN/MEG/2K/5/408 Dt.23.01.2009

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending March,2020


