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Name:Shri. Q. Marbaniang                                                                                                                                              

Designation:Executive Engineer ©

Telephone No……………….Code No

Budget estimate
Revised Estimate 

BOTTLLE NECKS, IF ANY
   Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

l
Geological and foundation Investigation Geological Mapping initiated
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.
Estimated cost of Survey & Investigation with price level year
Capital Expenditure incurred upto March,2020 Rs 68.26 Lakh

Environmental Survey To be taken up

Programme of works during the year 

Observation,monitoring, compilation and computation of 
hydrometeological data of the project are persistent 
activities.                                                                            
Jan to April :-Taking cross section of discharge site,fixing 
alignment of WCS and power house,preparation of 
estimates and drawings.                                                                                   
May to August :- Monitoring and collecting of 
hydrometeological  data,observing HFL during rainy season 
,preparing estimate for S&I works,checking the rainfall and 
discharge data ,and water availability studies.                                                                                       
September to December :- Geological mapping of Dam 
site WCS and Power house.

Overall progress of works 30%

Const. Material (CA&FA) In progress
Hydrological  observations  Data collection since June 2006
Meteorological Data collected  since June 2006       

Construction of Temp. Building Completed
Purchase of Special T &P       
Topographic Survey/Investigation 55%

7 Details of Progress @

 Tracer Path & Approaches   12%
Roads

Estimated cost of S&I/DPR and Phasing of Expenditure Rs. 502.00 Lakh
Agency of Investigation (in case of Pvt.Agency, Name, Meghalaya Power Generation Corporation Limited.

Date of Sanction
Likely date of completion of S& I                  2021
Likely date of completion of DPR                 2022

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending March,2020
NAME OF SCHEME SURVEY & INVESTIGATION   Nongkohlait  HE Project    (2x31 MW)
Date of commencement of S&I  2006(Hydrological observation)


