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     (Signature)

Name:Shri. Q. Marbaniang                                                                                                                                              

m

Environmental Survey

k

Overall progress of works

Const. Material (CA&FA)
Hydrological  observations  
Meteorological 

50%
Data collection since June 2006
Data collected  since June 2006       

Construction of Temp. Building

10%

Geological and foundation Investigation

Estimated cost of Survey & Investigation with price level year

In progress
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.

Capital Expenditure incurred upto December 2020 Rs 272.74 Lakh

    Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

Budget estimate
Revised Estimate 

60%

Purchase of Special T &P       
Topographic Survey/Investigation

7 Details of Progress @

 Tracer Path & Approaches   
Roads

50%
20%
Completed
To be taken up
In progress

Observation, compilation and computation of 
hydrometeological data of the project  are persistent 
activities.                                                                                                                                                      
I. January - March, 2020                                                                                                                                                                                                                                        
Observing HFL at Dam site and Power house, collecting of 
water samples for laboratory test from G&D site, Drilling 
along Dam axis (river bed, intake bucket area and top left 
abutment), making tracepath/footpath for site visit of 
Officials from Forest and Fishery Department, Govt. of 
Meghalaya, checking of rain gauge instruments at different 
rainfall stations, land acquisition survey of the submergence 
area.                                                                                                                                                                                                                                                           
II. April - June, 2020                                                                                            
Logging of cores sample of Dam site Area, Drilling along 
the WCS and Power House, preparing estimate for 
exploratory drift on both right and left bank of the dam, 
Collecting silt sample for laboratory test, Preparing  detail 
survey & estimate for  Construction of approach kutcha 
road to Dam Axis from hill top.                                                                                                                                                                                                                                 
III. July - September, 2020                                                                  
Collecting silt sample for laboratory test, collecting of water 
samples for laboratory test from G&D site,Scrutiny of data 
and preparation of dam break studies report by CWC 
(Foundation Engineering Directorate,Delhi),Preparation of 
dam break Management Plan, Construction materials survey 
and laboratory test of materials.                                                                                                                                                                                                                               
IV. October - December, 2020                                                                                                                                                                                                                                    
Detail survey of road from Power House to Hill Top, 
Construction of Kutcha road to Dam axis, Exploratory Drift 
on both the left and right bank of Dam axis, in - situ test, 
logging of cores sample along the WCS and Power House, 
Dam module studies by CWPRS,Pune, Reservoir Seismic 
sensitivity test, Seismic refraction survey, Electro-resistivity 
test at Power House and Switchyard,Preparation of general 
layout of the project.   

Programme of works during the year 

Surface & Sub-surface Investigation 57%

Estimated cost of S&I/DPR and Phasing of Expenditure 

Revised Estimate Cost 
Agency of Investigation (in case of Pvt.Agency, Name, 
Designation, Complete Address, telephone no. & Fax No. is 
to be indicated).  

Likely date of completion of DPR                 2022
Rs. 450.00 Lakh
Rs. 792.00 Lakh

Meghalaya Power Generation Corporation Limited.
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Date of commencement of S&I  

Designation:Executive Engineer (C)

Telephone No……………….Code No

BOTTLLE NECKS, IF ANY

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending December,2020
NAME OF SCHEME SURVEY & INVESTIGATION   Selim HE Project   (2x48 MW)

2006-2007(Hydrological observation)
Date of Sanction NEC/IRGN/MEG/2K/3/821 Dt.25.03.2008

2022Likely date of completion of S& I                  


