
NAME OF SCHEME Quarter Ending: December, 2020
SURVEY  & INVESTIGATION Umngi Storage Stage-I, HEP (62 MW)

1 Date of Commencement of S&I :2005-2006
2 Likely date of completion of S&I
3 Likely date of completion of DPR :2022
4 Estimated cost of S&I/DPR and :500.00 Lakhs

Phasing of Expenditure
5 Agency of Investigation ( in case of 

Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress Quantity to be done
a) Tracer Path & Approaches : 87% completed 
b) Roads : Yet to be taken up
c) Construction of Temp. Building : 91% Completed 
d) Purchase of Special T&P
e) Topographic Survey/Investigation : 95% Completed/87% (New proposal)
f) Const.. Material (Survey/Testing) : Yet to be taken up
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : 10%
j) Programme of works during the year

k) Overall progress of works :83% Completed/30% (New proposed)

l)
:65% Completed/30% (New proposed)

7 :500.00 Lakhs

8 Expenditure incurred upto Sept.,, 2020 : 217.758 Lakhs (Expenditure for works only)

9 Expenditure incurred upto Dec., 2011 : 217.854 Lakhs
10 Budget Estimate yyyy-yy

11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)

Fax No…………………. Code No…………………… Name

Designation

PART-II

Quantity Done

:Report submitted to Higher Authority for submission to NEC

Since NEC sanction i.e                 
(Oct 06 - Sept., 2020 = 73.681 

(Till Sept 2020 =73.777 lakhs)

: Executive Engineer,                 
Investigation Div-1,                          
Me.PGCL, Umiam

:Topographical Survey works, Geological  investigation 
&  Hydrometeorological data collection, Environment 

Geological and foundation investigation & 
in case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress
Estimate cost of Survey & Investigation with 
price level year

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES


