
NAME OF SCHEME Revised Umngi Storage (2x31MW)
GENERAL INFORMATION

1 State Meghalaya

2 Location East Khasi Hills District Dam
a). Latitude of Dam : 25⁰23' 15N
b). Longitude of Dam : 91⁰ 32' 46" E

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED
3 District :East & West Khasi Hills, Meghalaya
4 Nearest G&D Site :Dam Site
5 Catchment Area near G&D Site :191.00 Sq.Km
6 Status of availability of G&D Site
7 Basin/River :Umngi
8 Catchment Area (Sq.Km) :191.00 Sq.Km
9 Type of Scheme (ROR/Storage/PSS) :Storage
10 Firm Power (MWc) :10.124 MU
11 Annual Energy Benefits (GWh)
12 Inter State Aspects :Does not arise
13 International Aspects :Do
14 Defence aspects :Do

15 R&R Aspects

16 Forest area involved :Marginal
17 Geological problems anticipated, if any : No
18

19 Upstreams Schemes, if any :No
20 Downstream Scheme, if any :Nongkohlait, Nongnam & Mawput HEP

PROJECTS FEATURES
21 Type of Diversion Structure :Concrete Gravity Dam.
a) Height(m) :45.00 m
b FRL (m) :1425.00
c MDDL (m) :1401.00
d Live Storage (Mcum) :51.78 Mcum.

22 Water Conductor System
a) Type :Modified Horse Shoe
b) Length :4.125 Km
c) Diameter :3.00 m

23 Power House
a Type : Surface
b No. of units : 2
c Head (m) : 464.50m (Rated)

24 Tail Race Water Conductor System
a Type :D- Shaped
b Length(m)
c Size

d TWL (m)

Please give brief details about the HE Scheme and enclosed a layout map
Name:
Designation:
Telephone No:
Fax No: (Signature)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
PART-I

Accessibility-Nearest Rail head/Road and distance 
from the project.

:900 m (net)

ROR/STORAGE, 54 (MW) 

Concrete Gravity,  Height: 74m Power 

:Cultivable lands under the reservior area.

: Guwahati (103 KM from Shillong)



NAME OF SCHEME Quarter Ending: September, 2020
SURVEY  & INVESTIGATION Umngi Storage Stage-I, HEP (54MW)

1 Date of Commencement of S&I :2005-2006
2 Likely date of completion of S&I :2020
3 Likely date of completion of DPR :2020
4 Estimated cost of S&I/DPR and :500.00 Lakhs

Phasing of Expenditure
5 Agency of Investigation ( in case of 

Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress @ Quantity Done Quantity to be done
a) Tracer Path & Approaches : 87% completed / Nill
b) Roads : Yet to be taken up
c) Construction of Temp. Building :91% Completed / Nill
d) Purchase of Special T&P
e) Topographic Survey/Investigation :95% Completed/87% (New proposal)
f) Const.. Material (Survey/Testing) :Yet to be taken up
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : 10%
j) Programme of works during the year

k) Overall progress of works :83% Completed/30% (New proposed)

l)
:65% Completed/30% (New proposed)

7 :500.00 Lakhs

8 Expenditure incurred upto June, 2020 : 216.127 Lakhs (Expenditure for works only)
9 Expenditure incurred upto Sept., 2011 Since NEC sanction i.e (Oct 06 - June 20 = 72.050)

: 217.758 Lakhs (Till Sept. 2020 = 73.681)
10 Budget Estimate yyyy-yy
11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)

Fax No…………………. Code No…………………… Name

Designation

: Executive Engineer,                 
Investigation Div-1,                          
Me.PGCL, Umiam

:Topographical Survey works, Geological  investigation & 
Hydrometeorological data collection, Environment 
Survey.

Geological and foundation investigation @ 
in case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress
Estimate cost of Survey & Investigation with 
price level year

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
PART-II


