
PART-II

NAME OF SCHEME UMNGOT HEP

1 Date of Commencement of S&I :2001-2002

2 Likely date of completion of S&I

3

Likely date of completion of DPR

4 Estimated cost of S&I/DPR and : 430.78 lakhs; Revised  Estimate: 835.00 Lakhs
Phasing of Expenditure

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress 
Quantity Done Quantity to be done

a) Tracer Path & Approaches : Completed
b) Roads : To be taken up
c) Construction of Temp. Building : Completed
d) Purchase of Special T&P : Completed
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) : Initiated
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : In progress
j) Programme of works during the year

k) Overall progress of works : 99.8%
l)

7 : 435.00 Lakhs 

8 Expenditure incurred upto Sept, 2020 : 1022.623 Lakhs (Expenditure for works only)

                                            

9 Expenditure incurred upto Dec., 2020 : 1027.265 Lakhs
10 Budget Estimate yyyy-yy
11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Since NEC sanction i.e (Oct 06 - 
Sept., 20 = 520.152 lakhs)

Till Dec., 2020 = 524.794 lakhs)

Geological and foundation investigation & in 
case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress

:Completed (S&I additional work has been suggested by 
CWC, CEA, New Delhi 

: DPR submitted (S&I additional work is suggested by 
CWC, CEA, New Delhi )

: Sub-surface exploration in progress for additional items 
as recommended by GSI (DPR cell Dehli). Further Sub 
Surface investigation will be take up on recommendation 
by the DPR Panel.

Estimate cost of Survey & Investigation with 
price level year

: Executive Engineer,                            
Investigation Div-1,                                        
Me.PGCL, Umiam

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

Quarter Ending: December, 2020
210 (MW)

: DPR submitted but was returned and all partial 
clearance issued till date are rescinded by CEA, New 
Delhi.


