
PART-I

NAME OF SCHEME UMNGOT HEP
GENERAL INFORMATION

1 State Meghalaya
2 Location East Khasi Hills Dam Type Height Power House…Surface/UG
a). Latitude of Dam : 25⁰ - 21' - 38"
b). Longitude of Dam :92⁰ -6' -45"

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED
3 District : East Khasi Hills
4 Nearest G&D Site :Dam Site
5 Catchment Area near G&D Site : 304.00Sq/Km
6 Status of availability of G&D Site :
7 Basin/River :Umngot
8 Catchment Area (Sq.Km) :304.00Sq.Km
9 Type of Scheme (ROR/Storage/PSS) :Storage
10 Firm Power (MWc) :34.05 MW (Tentative)
11 Annual Energy Benefits (GWh) :856.35 Kwh (Tentative)
12 Inter State Aspects :Does not arise
13 International Aspects :Under Process
14 Defence aspects :Under Process
15 R&R Aspects : Marginal cultivable lands
16 Forest area involved : Marginal 
17 Geological problems anticipated, if any : No
18 Accessibility-Nearest Rail head/Road : Guwahati (103Km from Shillong).
19 Upstreams Schemes, if any : NIL
20 Downstream Scheme, if any : Umngot Stage-II H.E.P( Proposed)

PROJECTS FEATURES
21 Type of Diversion Structure :Concrete
a) Height(m) : 111.00m
b FRL (m) : 1040.00m
c MDDL (m) : 1010.6m
d Live Storage (Mcum) : 41.34 Mcum

22 Water Conductor System : Modified Horse Shoe
a) Type : 5588.00m
b) Length : 3.60m
c) Diameter

23 Power House
a Type : Surface
b No. of units : 3
c Head (m) : 808.60m
24 Tail Race Water Conductor System
a Type
b Length(m)
c Size
d TWL (m) 210.00m

Please give brief details about the HE Scheme and enclosed a layout map

Name:
Designation:
Telephone No:
Fax No: (Signature)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

ROR/STORAGE, 210 (MW) 

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES



PART-II

NAME OF SCHEME UMNGOT HEP

1 Date of Commencement of S&I :2001-2002

2 Likely date of completion of S&I

3 Likely date of completion of DPR : 2020 to be completed
4 Estimated cost of S&I/DPR and : 430.78 lakhs; Revise estimate: 835.00 Lakhs

Phasing of Expenditure
5 Agency of Investigation ( in case of 

Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress @
Quantity Done Quantity to be done

a) Tracer Path & Approaches : Completed
b) Roads : To be taken up
c) Construction of Temp. Building : Completed
d) Purchase of Special T&P : Completed
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) : Initiated
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : In progress
j) Programme of works during the year

k) Overall progress of works : 99.8%
l)

7 : 435.00 Lakhs 

8 Expenditure incurred upto June, 2020 : 1021.556 Lakhs (Expenditure for works only)
Since NEC sanction i.e (Oct 06 - June 20 = 519.085)

9 Expenditure incurred upto Sept., 2020 1022.623 (Till Sept. 2020 = 520.152)
10 Budget Estimate yyyy-yy
11 Revused Estimate yyyy-yy
12 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Geological and foundation investigation @ 
in case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress

:Completed (S&I additional work has been suggested by 
CWC, CEA, New Delhi and likely tobe completed by 
2018)

: DPR submitted (S&I additional work is suggested by 
CWC, CEA, New Delhi )

: Sub-surface exploration in progress for additional items 
as recommended by GSI (DPR cell Dehli). Further Sub 
Surface investigation will be take up on recommendation 
by the DPR Panel.

Estimate cost of Survey & Investigation with 
price level year

: Executive Engineer,                            
Investigation Div-1,                                        
Me.PGCL, Umiam

Quarter Ending: September, 2020
210 (MW)


