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     (Signature)

Name:Shri. Q. Marbaniang                                                                                                                                              

   Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

Designation:Executive Engineer(C)

Telephone No……………….Code No

Estimated cost of Survey & Investigation with price level year
Capital Expenditure incurred upto June 2021 Rs 255.36 Lakh

BOTTLLE NECKS, IF ANY

Budget estimate
Revised Estimate 

Overall progress of works 80%

l
Geological and foundation Investigation In progress
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.

Meteorological Data collected  since June 2006       
Environmental Survey 15%

j Programme of works during the year 

Observation, compilation and compution of 
hydrometeological data of the project  are persistent 
activities.                                                                                                                                                      
I. January - March, 2021                                                                                                                                                                                                                                        
Taking cross section of discharge site,compliance to CWC 
for revision of hydrological study,compilation and 
calculation of hydrometeological data, logging of drift on 
both banks of dam axis.                                                                                                                                                                                                                                         
II. April - June, 2021                                                                                                                                                                                                                                          
Location of drilling holes for WCS,Estimation of tentative 
quantity of construction material.                                                                                                                                                                                                                    
III. July - September, 2021                                               
Drilling of cores of WCS and Power house,In-situ tests 
inside the drifts,Physical&Chemical Test of CA& 
FA,Preparation of Road and Communication 
Report,Petrographic test , water sample (silt sample) to be 
collected during high flood,                                                                                                                                                                                                                                    
IV. October - December, 2021                                                                                                                                                                                                                                    
Logging of cores WCS,laboratory test of cores sample of 
dam site,WCS and power house,River survey D/S of dam 
site (Dam break studies).

Topographic Survey/Investigation 100%
Const. Material (CA&FA) In progress
Hydrological  observations  Data collection since June 2006

Roads In Progress
Construction of Temp. Building Completed
Purchase of Special T &P       To be taken up

Agency of Investigation (in case of Pvt.Agency, Name, Meghalaya Power Generation Corporation Limited.

7 Details of Progress @

 Tracer Path & Approaches   Trace Path  completed

Likely date of completion of S& I                  2021
Likely date of completion of DPR                 2021

5
Estimated cost of S&I/DPR and Phasing of Expenditure Rs. 472.00 Lakh
Revised Estimate Cost Rs. 892.00 Lakh

NAME OF SCHEME SURVEY & INVESTIGATION   Mawblei HE Project   ( 2x38 MW)
Date of commencement of S&I  2006-2007(Hydrological observation)
Date of Sanction NEC/IRGN/MEG/2K/5/408 Dt.23.01.2009

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending June,2021


