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Designation:Executive Engineer (C)

Telephone No……………….Code No

Budget estimate
Revised Estimate 

BOTTLLE NECKS, IF ANY
   Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

l
Geological and foundation Investigation Geological Mapping initiated
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.
Estimated cost of Survey & Investigation with price level year
Capital Expenditure incurred upto June 2021 Rs 73.89 Lakh

Environmental Survey To be taken up

Programme of works during the year 

Observation,monitoring, compilation and computation of 
hydrometeological data of the project are persistent 
activities.                                                                            
Jan to April ,2021 :-Selection of alternative discharge 
site,taking cross section of discharge site,selection of dam 
axis for fixing the layout of the project,preparation of 
Estimate for Survey and Investigation based on new dam 
axis.                                                                                       
May to August, 2021 :- Monitoring and collecting of 
hydrometeological  data,Petrographic Test- Collection of 
water sample (silt samples) to be collected during high 
flood,observing HFL during rainy season at the discharge 
site ,and water availability studies.                                                                                       
September to December, 2021 :- Fixing the alignment of 
WCS,Geological mapping of Dam site, WCS and Power 
house.

Overall progress of works 30%

Const. Material (CA&FA) In progress
Hydrological  observations  Data collection since June 2006
Meteorological Data collected  since June 2006       

Construction of Temp. Building Completed
Purchase of Special T &P       
Topographic Survey/Investigation 70%

7 Details of Progress @

 Tracer Path & Approaches   12%
Roads

Estimated cost of S&I/DPR and Phasing of Expenditure Rs. 502.00 Lakh
Agency of Investigation (in case of Pvt.Agency, Name, Meghalaya Power Generation Corporation Limited.

Date of Sanction
Likely date of completion of S& I                  2022
Likely date of completion of DPR                 2022

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending June,2021
NAME OF SCHEME SURVEY & INVESTIGATION   Nongkohlait  HE Project    (2x31 MW)
Date of commencement of S&I  2006(Hydrological observation)


