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     (Signature)

Name:Shri. Q. Marbaniang                                                                                                                                              

Designation:Executive Engineer (C)

Telephone No……………….Code No

BOTTLLE NECKS, IF ANY

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART- II)

Quarter Ending June,2021
NAME OF SCHEME SURVEY & INVESTIGATION   Selim HE Project   (2x48 MW)

2006-2007(Hydrological observation)
Date of Sanction NEC/IRGN/MEG/2K/3/821 Dt.25.03.2008

2022Likely date of completion of S& I                  

Estimated cost of S&I/DPR and Phasing of Expenditure 

Revised Estimate Cost 
Agency of Investigation (in case of Pvt.Agency, Name, 
Designation, Complete Address, telephone no. & Fax No. is 
to be indicated).  

Likely date of completion of DPR                 2022
Rs. 450.00 Lakh
Rs. 792.00 Lakh

Meghalaya Power Generation Corporation Limited.

5

Date of commencement of S&I  

55%

Purchase of Special T &P       
Topographic Survey/Investigation

7 Details of Progress @

 Tracer Path & Approaches   
Roads

50%
20%
Completed
To be taken up
Completed

Observation, compilation and computation of 
hydrometeological data of the project  are persistent 
activities.                                                                                                                                                      
I. January - March, 2021                                                                                                                                                                                                                                        
Preparing estimate for Road Alignment to different project 
Components, Proposed Site visit of GSI Officials to the 
Dam Axis for review of the Dam Axis after observations of 
core logging of BH-3 at the Right Bank. Preparing 
Estimates of newly proposed Bore Holes Suggested by the 
GSI at the Right Bank (BH-10, BH-11, and BH-12) of the 
Proposed Dam Axis, calibration of rain gauge instruments at 
different rainfall stations.                                                                                                                                                                                                                                    
II. April - June, 2021                                                                                         
Monitoring the Exploratory Drilling and Logging of cores 
sample of BH – 12 at the Right Bank of Dam Axis, 
Preparing Estimate for Construction of approach kutcha 
road to Dam Axis from hill top. Monitoring the Discharge 
and Rainfall data collection.                                                                                                                                                                                                                                   
III. July - September, 2021                                                                
Monitoring the Exploratory Drilling and Logging of cores 
sample of BH – 10 and BH – 11 at the Right Bank of Dam 
Axis, Collecting silt sample for laboratory test, collecting of 
water samples for laboratory test from G&D site, 
Monitoring Discharge and Rainfall observations.                                                                                                                                                                                                                 
IV. October - December, 2021                                                                                                                                                                                                                                    
Construction of Kutcha road to Dam axis, Exploratory Drift 
on both the left and right bank of Dam axis, in - situ test, 
logging of cores sample along the WCS and Power House, 
Dam module studies by CWPRS,Pune, Reservoir Seismic 
sensitivity test, Seismic refraction survey, Electro-resistivity 
test at Power House and Switchyard,Preparation of general 
layout of the project.      

Programme of works during the year 

Surface & Sub-surface Investigation 55%

Geological and foundation Investigation

Estimated cost of Survey & Investigation with price level year

In progress
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.

Capital Expenditure incurred upto June 2021 Rs 273.53 Lakh

    Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage 
of Manpower, irregular allocation/release of fund, Inaccuracy of toposheet covering the project, account to revision of 
project components result in delay of S&I works.

Budget estimate
Revised Estimate 

m

Environmental Survey

k

Overall progress of works

Const. Material (CA&FA)
Hydrological  observations  
Meteorological 

50%
Data collection since June 2006
Data collected  since June 2006       

Construction of Temp. Building

10%


