STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
(PART-1I)
Quarter Ending December,2021

NAME OF SCHEME SURVEY & INVESTIGATION

Mawblei HE Project (2x38 MW)

Estimated cost of S&I/DPR and Phasing of Expenditure

Rs. 472.00 Lakh

1 [Date of commencement of S&I 2006-2007(Hydrological observation)

2 [Date of Sanction NEC/IRGN/MEG/2K/5/408 Dt.23.01.2009
3 [Likely date of completion of S& 1 Mar-23

4 |Likely date of completion of DPR Mar-23

5

Revised Estimate Cost

Rs. 892.00 Lakh

Agency of Investigation (in case of Pvt.Agency, Name,

Meghalaya Power Generation Corporation Limited.

N |

. Quantity Done Quantity to be done
Details of Progress @ 0% 20%
Tracer Path & Approaches Trace Path completed
Roads In Progress
Construction of Temp. Building Completed
Purchase of Special T &P To be taken up
Topographic Survey/Investigation 100%

Const. Material (CA&FA)

In progress

Hydrological observations

Data collection since June 2006

Meteorological

Data collected since June 2006
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Environmental Survey

15%

Programme of works during the year

Observation, compilation and compution of
hydrometeological data of the project are persistent
activities.

I. January - March, 2021

Taking cross section of discharge site,compliance to CWC
for revision of hydrological study,compilation and
calculation of hydrometeological data, logging of drift on
both banks of dam axis.

I1. April - June, 2021

Location of drilling holes for WCS,Estimation of tentative
quantity of construction material.

I11. July - September, 2021

Drilling of cores of WCS and Power house,In-situ tests
inside the drifts,Physical&Chemical Test of CA&
FA,Preparation of Road and Communication
Report,Petrographic test , water sample (silt sample) to be
collected during high flood,

IV. October - December, 2021

Logging of cores WCS,laboratory test of cores sample of
dam site, WCS and power house,River survey D/S of dam
site (Dam break studies).

Overall progress of works

80%

Geological and foundation Investigation

In progress

@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.

8 |Estimated cost of Survey & Investigation with price level year

9 |Capital Expenditure incurred upto December 2021 Rs 288.98 Lakh
10 |Budget estimate

11 |Revised Estimate

BOTTLLE NECKS, IF ANY

Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, Shortage

of Manpower, irregular allocation/release of fund.
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