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         (Signature)
Name:Shri. Q. Marbaniang                                                                                                                                              
Designation:Executive Engineer (C)
Telephone No……………….Code No

Budget estimate
Revised Estimate  

BOTTLLE NECKS, IF ANY
   Limited working days (approx. 6(six) months in a year), Difficult Terrain and remoteness of the project area, 
Shortage of Manpower, irregular allocation/release of fund. 

l
Geological and foundation Investigation Geological Mapping initiated
@ In case it is not possible to give tentative quantity it should be given as percentage Financial Progress.
Estimated cost of Survey & Investigation with price level year
Capital Expenditure incurred upto December 2021 Rs 82.47 Lakh

Environmental Survey To be taken up

Programme of works during the year 

Observation,monitoring, compilation and 
computation of hydrometeological data of the project 
are persistent activities.                                                                            
Jan to April ,2021 :-Selection of alternative 
discharge site,taking cross section of discharge 
site,selection of dam axis for fixing the layout of the 
project,preparation of Estimate for Survey and 
Investigation based on new dam axis.                                                                                       
May to August, 2021 :- Monitoring and collecting of 
hydrometeological  data,Petrographic Test- 
Collection of water sample (silt samples) to be 
collected during high flood,observing HFL during 
rainy season at the discharge site ,and water 
availability studies.                                                                                       
September to December, 2021 :- Fixing the 
alignment of WCS,Geological mapping of Dam site, 
WCS and Power house.

Overall progress of works 30%

Const. Material (CA&FA) In progress
Hydrological  observations  Data collection since June 2006
Meteorological Data collected  since June 2006       

Roads
Construction of Temp. Building Completed
Purchase of Special T &P       
Topographic Survey/Investigation 70%

Agency of Investigation (in case of Pvt.Agency, Name, 
Designation, Complete Address, telephone no. & Fax No. 
is to be indicated).  

Meghalaya Power Generation Corporation Limited.

7 Details of Progress @

 Tracer Path & Approaches   12%

Date of Sanction
Likely date of completion of S& I                  2024
Likely date of completion of DPR                 2024
Estimated cost of S&I/DPR and Phasing of Expenditure Rs. 502.00 Lakh

(PART- II)
Quarter Ending December,2021

NAME OF SCHEME SURVEY & INVESTIGATION   Nongkohlait  HE Project    (2x31 MW)
Date of commencement of S&I  2006(Hydrological observation)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES


