
MYNTDU LESHKA STAGE-II, 

1 State : Meghalaya Dam Type : Concrete Gravity
2 Location : Jaintia Hills District Height : 44.00 m

a). Latitude of Dam          : 25⁰ - 13' - 45" Power House       : Overground
b). Longitude of Dam        : 92⁰ -13' -45"

3 District : West Jaintia Hills District
4 Nearest G&D Site : Dam Site
5 Catchment Area near G&D Site : 480 Sq.Km
6 Status of availability of G&D Site
7 Basin/River : Myntdu
8 Catchment Area (Sq.Km) : 480 Sq.km.
9 Type of Scheme (ROR/Storage/PSS) : ROR

10 Firm Power (MWc) : 13
11 Annual Energy Benefits (GWh)
12 Inter State Aspects : Does not arise
13 International Aspects : Approval Received
14 Defence aspects : Will take after DPR clearance
15 R&R Aspects : Does not arise
16 Forest area involved : Marginal
17 Geological problems anticipated, if any : Will take into account
18 Accessibility-Nearest Rail head/Road : Guwahati 230 Km .

and distance from the project
19 Upstreams Schemes, if any

20 Downstream Scheme, if any : No

PROJECTS FEATURES
21 Type of Diversion Structure : Concrete Gravity.
a Height(m) : 46.00 m
b FRL (m) : 270.00 m
c MDDL (m) : 254.50 m
d Live Storage (Mcum) : 2.73 M cum

22 Water Conductor System : R.C.C.Tunnel
a Type Modified Horse Shoe
b Length : 6.164 km.
c Diameter : 6 m

23 Power House
a Type : Overground
b No. of units : 3
c Rated Head (m) : 228.28 m

24 Tail Race Water Conductor System
a Type : Open Channel
b Length(m) : 270 m
c Size : 5.5 m
d TWL (m) : 13 m

Name:
Designation:
Telephone No:
Fax No: (Signature)

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

ROR (3 x 70MW)

: In continuation

: 613.80 MU

PART-I
NAME OF SCHEME
GENERAL INFORMATION

: Myntdu (Leshka) Stage-I HEP(3 x 42MW) 
& Selim (under investigation)



NAME OF SCHEME MYNTDU LESHKA STAGE-II, HEP (3 x 70 MW)

SURVEY & INVESTIGATION

1 Date of Commencement of S&I : 2004-2005
2 Likely date of completion of S&I : December 2022
3 Likely date of completion of DPR : December 2022
4 Estimated cost of S&I/DPR and 

Phasing of Expenditure

Lakhs

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress Quantity Done

a) Tracer Path & Approaches

b) Roads : Yet to be taken up
c) Construction of Temp. Building : Yet to be taken up
d) Purchase of Special T&P : Completed 
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) :  100 % 0%
g) Hydrological observation/ : In continuation
h) Meteorological : In continuation
i) Environmental Surveys : In Progress
j) Programme of works during the year

k) Overall progress of works : 94 %  Completed

l)

7 : 960.00 Lakhs (Re-revised estimate)

8 Budget Estimate yyyy-yy
9 Revised Estimate yyyy-yy

10 Budget Estimate yyyy-yy
 

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

:  96% completed for 
tracepath & approach

Estimate cost of Survey & Investigation 
with price level year

Geological and foundation investigation 
& in case it is not possible to give 
tentative quantity , it should be given as 
percentage Financial progress

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES
PART-II
Quarter Ending: September 2022

: 293.75 lakhs (CWC+322.50 lakhs)     
Revised: 359.75 Lakhs.                        
Revised estimate (2nd revision): 960.19

: Geological  investigation & Hydrometeorological data 
collection, Environment Survey.

Quantity to be done

: 98%

: Executive Engineer,                           
Investigation Div-1,                                     
Me.PGCL, Umiam


