
PART-I

NAME OF SCHEME UMNGOT HEP STORAGE, 210 (MW) 

GENERAL INFORMATION

1 State     : Meghalaya Dam Type :  Concrete Gravity
2 Location  : East Khasi Hills Height : 111 m

a). Latitude of Dam        : 25⁰- 21'-38" Power House              : Surface
b). Longitude of Dam      : 92⁰- 6' -45"

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED
3 District : East Khasi Hills
4 Nearest G&D Site : Dam Site
5 Catchment Area near G&D Site : 304.00Sq/Km
6 Status of availability of G&D Site
7 Basin/River : Umngot
8 Catchment Area (Sq.Km) : 304.00Sq.Km
9 Type of Scheme (ROR/Storage/PSS) : Storage

10 Firm Power (MWc) : 27 MW (Tentative)
11 Annual Energy Benefits (GWh) : 717.29 Kwh (Tentative)
12 Inter State Aspects : Does not arise
13 International Aspects : Under Process
14 Defence aspects :Will take after DPR clearance
15 R&R Aspects : Does not arise
16 Forest area involved : Marginal 
17 Geological problems anticipated, if any : Will taken into account
18 Accessibility-Nearest Rail head/Road : Guwahati (103Km from Shillong).
19 Upstreams Schemes, if any : NIL
20 Downstream Scheme, if any : NIL

PROJECTS FEATURES
21 Type of Diversion Structure : Concrete
a) Height(m) : 111.00m
b FRL (m) : 1040.00m
c MDDL (m) : 1010 m
d Live Storage (Mcum) : 48.90 Mcum

22 Water Conductor System
a) Type : Modified Horse Shoe
b) Length : 5646.00m
c) Diameter : 3.40m

23 Power House
a Type : Surface
b No. of units : 3
c Head (m) : 808.60 m (Gross Head)

24 Tail Race Water Conductor System
a Type D-Shaped
b Length(m) 41.00 m
c Size 3.78 m (Dia)
d TWL (m) : 231.40 m

Please give brief details about the HE Scheme and enclosed a layout map

Name:

Designation:

Telephone No:

Fax No: (Signature)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

: In progress



PART-II

NAME OF SCHEME UMNGOT HEP

1 Date of Commencement of S&I :2001-2002

2 Likely date of completion of S&I :Completed.

3

Likely date of completion of DPR

4 Estimated cost of S&I/DPR and : 430.78 lakhs; Revised  Estimate: 835.00 Lakhs
Phasing of Expenditure

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress 
Quantity Done Quantity to be done

a) Tracer Path & Approaches : Completed
b) Roads : To be taken up
c) Construction of Temp. Building : Completed
d) Purchase of Special T&P : Completed
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) : Completed
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : In progress
j) Programme of works during the year

k) Overall progress of works 99.82%
l)

7 : 835.00 Lakhs 

8 Budget Estimate yyyy-yy
9 Revused Estimate yyyy-yy

10 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Geological and foundation investigation & in 
case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress

:To submit other chapter after approval of Hydrology 
chapter by CWC, New Delhi.

: Sub-surface exploration for a very small additional items 
as recommended by GSI (DPR cell Delhi) will be taken up 
during pre-construction. (98 % completed)

Estimate cost of Survey & Investigation with 
price level year

: Executive Engineer,                            
Investigation Div-1,                                        
Me.PGCL, Umiam

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

Quarter Ending: December, 2021
210 (MW)

: DPR submitted but was returned and all partial clearance 
issued till date are rescinded by CEA, New Delhi. Now 
Hydrology chapter is awaited for approval by Hydrology 
Directorate.


