
PART-I

NAME OF SCHEME UMNGOT HEP STORAGE, 210 (MW) 
GENERAL INFORMATION

1 State     : Meghalaya Dam Type :  Concrete Gravity
2 Location  : East Khasi Hills Height : 111 m

a). Latitude of Dam        : 25⁰- 21'-38" Power House              : Surface
b). Longitude of Dam      : 92⁰- 6' -45"

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED
3 District : East Khasi Hills
4 Nearest G&D Site : Dam Site
5 Catchment Area near G&D Site : 304.00Sq/Km
6 Status of availability of G&D Site
7 Basin/River : Umngot
8 Catchment Area (Sq.Km) : 304.00Sq.Km
9 Type of Scheme (ROR/Storage/PSS) : Storage

10 Firm Power (MWc) : 27 MW (Tentative)
11 Annual Energy Benefits (GWh) : 717.29 Kwh (Tentative)
12 Inter State Aspects : Does not arise
13 International Aspects : Under Process
14 Defence aspects :Will take after DPR clearance
15 R&R Aspects : Does not arise
16 Forest area involved : Marginal 
17 Geological problems anticipated, if any : Will taken into account
18 Accessibility-Nearest Rail head/Road : Guwahati (103Km from Shillong).
19 Upstreams Schemes, if any : NIL
20 Downstream Scheme, if any : NIL

PROJECTS FEATURES
21 Type of Diversion Structure : Concrete
a) Height(m) : 111.00m
b FRL (m) : 1040.00m
c MDDL (m) : 1010 m
d Live Storage (Mcum) : 48.90 Mcum

22 Water Conductor System
a) Type : Modified Horse Shoe
b) Length : 5646.00m
c) Diameter : 3.40m

23 Power House
a Type : Surface
b No. of units : 3
c Head (m) : 808.60 m (Gross Head)

24 Tail Race Water Conductor System
a Type : D-Shaped
b Length(m) : 41.00 m
c Size : 3.78 m (Dia)
d TWL (m) : 231.40 m

Name:
Designation:
Telephone No:
Fax No: (Signature)

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

: In progress



PART-II

NAME OF SCHEME UMNGOT HEP

1 Date of Commencement of S&I :2001-2002

2 Likely date of completion of S&I :Completed.

3

Likely date of completion of DPR

4 Estimated cost of S&I/DPR and : 430.78 lakhs; Revised  Estimate: 835.00 Lakhs
Phasing of Expenditure

5 Agency of Investigation ( in case of 
Pvt.Agency, Name, Designation,
complete address, telepone No. &
Fax No.is to be indicated)

6 Details of Physical Progress 
Quantity Done Quantity to be done

a) Tracer Path & Approaches : Completed
b) Roads : To be taken up
c) Construction of Temp. Building : Completed
d) Purchase of Special T&P : Completed
e) Topographic Survey/Investigation : Completed
f) Const.. Material (Survey/Testing) : Completed
g) Hydrological observation/ : In progress
h) Meteorological : In progress
i) Environmental Surveys : In progress
j) Programme of works during the year

k) Overall progress of works : 99.83%
l)

7 : 835.00 Lakhs 

8 Budget Estimate yyyy-yy
9 Revised Estimate yyyy-yy

10 Budget Estimate yyyy-yy

Telephone No. ……………Code No………… (Signature)
Fax No…………………. Code No……………………

Name

Designation

Geological and foundation investigation & in 
case it is not possible to give tentative 
quantity , it should be given as percentage 
Financial progress

:To submit other chapters for  approval.

: Sub-surface exploration for a very small additional items 
as recommended by GSI (DPR cell Delhi) will be taken up 
during pre-construction. (98 % completed)

Estimate cost of Survey & Investigation with 
price level year

: Executive Engineer,                            
Investigation Div-1,                                        
Me.PGCL, Umiam

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

Quarter Ending: September , 2022
210 (MW)

: DPR submitted but was returned and all partial clearance 
issued till date are rescinded by CEA, New Delhi. 
Hydrology Chapter was submitted and approved by CWC, 
New Delhi. Power Potential study is in progress


