STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

PART-1
NAME OF SCIHIEME UMNGOT HEP
GENERAL INITORMA'I‘ION
| State : Meghalaya
2 Location . East Khasi Hills
a). Latitude of Dam ©250-21'-38"

b). Longitude of Dam  :92°-6'-45"

Power House

STORAGE, 210 (MW)

. Concrete Gravity
clllm
. Surflace

GENERAL LAYOUT/INDEX MAP MAY PLEASE BE FURNISHED

3 District

4 Nearest G&D Site

3 Catchment Area near G&D Site

6  Status of availability of G&D Site
7  Basin/River

8§  Catchment Area (Sq.Km)

9  Type of Scheme (ROR/Storage/PSS)
10 Firm Power (MWc)

11 Annual Energy Benefits (GWh)
12 Inter State Aspects

15 International Aspects

14 Defence aspects

15 R&R Aspects

16  Forest area involved

17 Geological problems anticipated, if any
18  Accessibility-Nearest Rait head/Road
19 Upstreams Schemes. if any

20 Downstream Scheme, if any

PROJECTS FEATURES
21  Type of Diversion Structure
a) Height(m)
b FRL(m)
c MDDL (m)
d  Live Storage (Mcum)

22 Water Conductor System
a) Type

b)  Length

c¢) Diameter

23  Power House
Type
b No. of units
c Head (m)
24 Tail Race Water Conductor System

a Type

b Length(m)

¢ Size

d TWL(m)
Name:
Designation:

Telephone No:
IFax No:

: East Khasi Hills

: Dam Site

:304.00Sq/Km

. In progress

: Umngot

:304.00Sq.Km

: Storage

1 27 MW (Tentative)

1 717.29 Kwh (Tentative)

: Does not arise

: Under Process

:Will take after DPR clearance
: Does not arise

: Marginal

: Will taken into account

: Guwahati (103Km from Shillong).
: NIL

:NIL

. Concrete
:111.00m

: 1040.00m
1010 m
:48.90 Mcum

: Modified Horse Shoe

: 5646.00m
:3.40m

: Surface
. 3
VD

: 808.60 m (Gross Head)

: D-Shaped
241,00 m
3,78 m (Dia)
223140 m

(Signature) !\
W

Executive Engineer(C)
Investigation Division-1
Me.PGCI, limigm
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NAME OF SCHEME

STATUS OF SURVEY & INVESTIGATION OF HE SCHEMES

PART-I11

UMNGOT HEP

Quarter Ending: December 2023
210 (MW)

| Date of Commencement of S&lI 2001-2002

2 Likely date of completion of S&lI June 2024
Likely date of completion of DPR . DPR submitted but was returned and all partial clearance

issued till date are rescinded by CEA, New Delhi.
Hydrology Chapter was submitted and approved by CWC,

3 New Delhi. Power Potential study is in progress

4 Estimated cost of S&I/DPR and - 430.78 lakhs; Revised Estimate: 835.00 Lakhs
Phasing of Expenditure

5 Agency of Investigation ( in case of : Executive Engineer,

Pvt.Agency. Name, Designation, Investigation Div-1,
complete address, telepone No. & Me.PGCL, Umiam
Fax No.is to be indicated)
6  Details of Physical Progress
Quantity Done Quantity to be done

a)  Tracer Path & Approaches : Completed

b) Roads : To be taken up

¢)  Construction of Temp. Building : Completed

d)  Purchase of Special T&P : Completed

e)  Topographic Survey/Investigation : Completed

f)  Const.. Material (Survey/Testing) : Completed

g Hydrological observation/ . In progress

h)  Meteorological . In progress

i)  Environmental Surveys . In progress

j)  Programme of works during the year :To submit other chapters for approval.

k)  Overall progress of works :99.83%

1) Geological and foundation investigation & in Sub-surface exploration for a very small additional items
case it is not possible to give tentative as recommended by GSI (DPR cell Dethi) will be taken up
quantity . it should be given as percentage during pre-construction. (98 % completed)

Financial progress

7 Estimate cost of Survey & Investigation with : 835.00 Lakhs
price level year

8  Budget Estimate yyyy-yy

9  Revised Estimate yyyy-yy

10 Budget Estimate yyyy-yy

Telephone NO. ....uoevennene. Code No............ (Signature)
Fax NOweeesaereerrarsonenn Code NOwovvviiiiiiiiinnennens
Name
Designation [\({/)
S
taecutive Engineer
ePGCLUmigm
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