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.t.i~/.;~ MEGHALAYA POWER GENERATION CORPORATION LIMITED
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?,~.~:.:t Office of the' Executive Engineer (C): New Umtru Civil Division,

~ Dehal Byrnihat, Ribhoi District.
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MEGHALAYA POWER GENERATION CORPORATION LIMITED.
LUM JINGSHAI, SHILLONG, E~ST KHASI HILL DISTRICT, MEGHALAYA.

STATEMENT OF FINANCIAL EXPENDItURE HEAD WISE TILL SEPTEMBER 2019 FOR THE
CONSTRUCTION OF NEW UMTRU H.E. PROJECT ( 2 X 20 MW)

SI
Expenditure Expenditure Expenditure

Expenditur
Approved

No
Description of Works upto June upto March upto March

e upto Sept
Budget for

2017 2018 2019
2019.

the Project

Amount (Rs in Lakhs)
Date of COD: Unit-I April 2017, Unit-II July 2017

1 ~. Preliminary 582.63 585.137 586.552 586.55 577.641----
2 B. Land 33.985 33.985 33.985 33.99 258.73-
3 C. Works--- .-.__ ..

4 River care
5 Dam 8274.18 8304.630 8306.947 8306.95 8207.21
6 Intake 1597.59 1597.59 1597.59 1597.59 1787.41-
7 Hydro Mechanical 1587.19 1683.04 1683.04 1683.037 1621.23_. --- ..
8 Claim M/S lTD Cem Ltd 328.465 328.465 328.465 328.465 338.35_. ._------
9 J. Power Plant Civil works

- .._-- I--
10 i.Head Race Tunnel. 3038.05 3038.045 3038.05 3038.05 3170.77
11 ii.Surge Shaft. 1259.15 1271.26 1271.26 1271.26 1284.63---

iii.Pressure Shaft/ Penstock12 1270.91 1270.91 1270.91 1270.91 1185.95
13 iv.Power House Complex 4399.74 4697.592 4718.658 4721.67 5628.60
14 v.Tail Race Tunnel 2174.29 2175.398 2175.4 2175.40 2182.37
15 vi.Switchyard 409.77 412.528 412.53 412.53 410.57_. --
16 vii.Hydro Mechanical works 483.92 483.92 483.92 483.92 438.63
17 K.Buildings 521.12 535.060 535.060 535.060 -536.49
18 M.Plantation 8.627 8.627 8.627 8.627 10.75f----- --~--~--
19 o .Miscellaneous 255.113 260.201 266.412 267.908 271.61

- _ .._-,-----
20 P. Maintenance 56.43 74.594 92.200 95.171 84.49

f---- --.----- ~------
21 ______ ~dal T & P 51.867 51.867 51.867 51.867 64.08-
22 . R.Communication 739.58 856.402 856.535 868.327 994.25--- -------------

23 X.Environment, Ecology & Afforestation 141.43 145.727 146.778 146.78 147.05
r----.

24 Y.Losses on Stock 58.35
1--- f-----

25 Establishment 2574.472 2845.489 3079.184 3079.18 1803.47-_..- --
26 Tools & Plants 34.54 37.572 40.353 48.364 50.00r--'- 1---.._-_ ..._---------_._-_ ......
27 Suspense ------ f-------- ...--.------ - --
28 ___._.___ }Zeceipt & Recoveri~~i~) -97.893 -97.893 -97.893 -97.89 -98.40

--
INDIRECT CHARGES .---- .1----------------- ---. --

29
Capitalized Value of Abatement of Cost

of Land Revenuef--. ---- ..- ------_. -- 1-------
30 Audit & Account Charges 52.29_. ..

Service Tax @14.50% on 25% of C&J
31 Works, K-Building,P-Maintenance & R- 902.49

Communication w.e.f April 2010
-- .._._ ..__ ._--_._-_ ..

Provision for increase in the Price
132 variation components for Pk-I&n Included in C&J Works above 375.00 ~__-~J~:-T~_:~~L-~Q.Sl;~(~!'~j~~2R~~~_= _ i9725~16 -[-3-0600.14 J3088I4fTI0913.70---~i44:oi--
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SI
Expenditure Expenditure Expenditure Expenditur Approved

No· Description of Works upto June upto March upto March e upto Budget for
2017 2018 2019 September the Project

~•...••...

ELECTRICAL & MECHANICAL WORKS.

33 Preliminary 280.30~ 285.823 286.933 286.930 338.33
a) Generator, Turbine and Accessories 6007.47
b) Auxiliary Electrical Equipment for 2001.85

Power Station
c) Auxiliary Equipment and Services for

890.83
Power - Station

34 d) Central Sales Tax @ 4% on 2(a), (b) & 12036.732 12036.732 12036.732 ' 12036.732 176.59
( c )

e) Transportation, Handling and
Insurance charges @ 6% of2(a), (b), 235.34

(c)
f) Erection and Commissioning charges

1155.95
@ 8 % of2(a), (b) & ( c ) less Spares.

Total Generating Plant and Equipment 12036.732 12036.732 12036.732 12036.732 10468.03

a) Substation Equipment and Auxiliary 691.42
Equipment for Switchyard - (Annex V)

b) Central Sales Tax (@ 4 %) on 3(a) 13.69
35 c) Transportation; Handling and

Insurance Charges (cl) 6% of3(a) Included in Generating Plant and Equipment
d) Erection and Commissioning
charges@ 8% of3(a) less spares

Total (Sub station Equipment and
Auxiliary Equipment and service of 705.11

Switchyard)
Losses on Stock @ 0.25% on items 2&3

36 except Erection and Commissioning 27.70
Charges

Maintenance during construction @ 1%
37 on items 2&3 except Erection and

Commissioning Charges
Procurement and Inspection Charges

38 @2% of items2&3 except Erection and
Commissioning Charges

39 Contingencies @ 1% in items 2 &3 110.78
40 Contingencies @ 3% in items 2 &3

Total (Item 1 to 7) 12317.04 12322.55 12323.66 12323.66 11649.95
41 Establishment Included in SI no 25 above 664.72
42 T&P 22.520 29.346" 44.001 44.001 55.39
43 Audit and Account charges 55.39
44 Service tax @ 12.36% on erection and Included in Generating Plant and Equipment 165.95
45 Claims of Andritz Hydro excluding PVC 1500.60

TOTAL COST OF 12339.56 12351.90 12367.67 12367.66 14092.00ELECTROMECHANICAL WORKS
46 Penalty & Pre payment charges 487.00 487.00 487.00 487.00 487.00
47 Escalation Included in SI no 5,6, 10,11,12,13,14,15 211.00
48 LD.C 17078.78 17078.78 17078.78 17078.78 15779.00~ ._----

TOTAL EXPENDITURE 60847.14 62913.0160517.82 60819.8759630.50
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0/0 Executive Engineer (e)
New Umtru Civil Division,

Me.P.G.C.l, Dehal, Byrnihat
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Executive Engineer ),
New Umtru Civil Division,

Me.P.G.C.l, Dehal, Byrnihat


