ANNEXURE-T

MEGHALAYA POWER GENERATION CORPORATION LIMITED
Corporate Identification Number: U40101ML2009SGC008392
Office of the Executive Engineer (C): New Umtru Civil Division,
Dehal Byrnihat, Ribhoi District.

MEGHALAYA POWER GENERATION CORPORATION LIMITED.
LUM JINGSHAIL SHILLONG, EAST KHASI HILL DISTRICT, MEGHALAYA.
STATEMENT OF FINANCIAL EXPENDITURE HEAD WISE TILL SEPTEMBER 2019 FOR THE
CONSTRUCTION OF NEW UMTRU H.E. PROJECT (2 X 20 MW)

Sl Expenditure| Expenditure| Expenditure Expenditur Approved
No Description of Works upto June | upto March | upto March ampéoiept Budget for
2017 2018 2019 the Project
2019.
Amount (Rs in Lakhs)
Date of COD: Unit-I April 2017, Unit-II July 2017
1 A. Preliminary 582.63 585.137 586.552 586.55 577.64
2 - B. Land ~ 33.985 33.985 33.985 33.99 258.73
3 C. Works- :
4 River care
5 Dam 8274.18 8304.630 8306.947 8306.95 8207.21
6 Intake 1597.59 1597.59 1597.59 1597.59 1787.41
7 Hydro Mechanical 1587.19 1683.04 1683.04 1683.037 1621.23
8 | Claim M/S ITD Cem Ltd 328.465 328.465 328.465 328.465 338.35
9 J. Power Plant Civil works ’
10 i.Head Race Tunnel. 3038.05 3038.045 3038.05 3038.05 3170.77
11 ii.Surge Shaft. 1259.15 1271.26 1271.26 1271.26 1284.63
12 iii.Pressure Shaft/ Penstock 1270.91 1270.91 1270.91 | 1270.91 1185.95
13 iv.Power House Complex 4399.74 4697.592 4718.658 4721.67 5628.60
14 v.Tail Race Tunnel 2174.29 2175.398 2175.4 2175.40 2182.37
15 vi.Switchyard 409.77 412.528 412.53 412.53 410.57
16 vii.Hydro Mechanical works 483.92 483.92 483.92 483.92 438.63
17. K.Buildings 521.12 535.060 535.060 535.060 536.49
18 M.Plantation 8.627 8.627 8.627 8.627 10.75
19 O.Miscellaneous 255.113 260.201 266.412 267.908 271.61
20 P. Maintenance 56.43 74.594 92.200 95.171 84.49
21 Q.Special T & P 51.867 51.867 51.867 51.867 64.08
22 R.Communication 739.58 856.402 856.535 868.327 994.25
23 | X.Environment, Ecology & Afforestation 141.43 145.727 146.778 146.78 147.05
24 Y.Losses on Stock 58.35
| 25 Establishment 2574472 2845.489 3079.184 3079.18 1803.47
| 26 | Tools & Plants 34.54 37.572 40.353 48.364 50.00
27 Suspense -
28 Receipt & Recoveries (-) -97.893 -97.893 -97.893 -97.89 -98.40
~_ INDIRECT CHARGES
29 Capitalized Value of Abatement of Cost
of Land Revenue
30 Audit & Account Charges 52.29
Service Tax @14.50% on 25% of C&J
31 | Works, K-Building,P-Maintenance & R- 902.49
Communication w.e.f April 2010
32 PI'O.VI?.IOH for Meteass i the Price Included in C&J Works above 375.00
T variation components for Pk-I &I1 e |
32344.01

TOTAL COST OF CIVIL WORKS

29725.16 | 30600.14 | 30886.42 | 30913.70 |
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S1 Expenditure | Expenditure| Expenditure Expen.ditur Apprpved
No- Description of Works upto June | upto March | upto March e upto Budget for
2017 2018 2019 September the Project
ELECTRICAL & MECHANICAL WORKS.
33 Preliminary 280.308 285.823 286.933 286.930 338.33
a) Generator, Turbine and Accessories ' 6007.47
b) Auxiliary Electrical .Eqmprnent fo 2001.85
Power Station '
¢) Auxiliary Equipment a}nd Services for 890.83
Power - Station
g |LHCentsliSales Ta("c(? 4%on20@), O &| 15036732 | 12036732 | 12036732 | 12036732 | 176.59
e) Transportation, Handling and
Insurance charges @ 6% of 2(a), (b), 235.34
©
f) Erection and Commissioning charges 1155.95
@ 8 % of2(a), (b) & (¢ ) less Spares - )
Total Generating Plant and Equipment| 12036.732 | 12036.732 | 12036.732 | 12036.732 10468.03
a) Substation Equipment and Auxiliary 691.42
Equipment for Switchyard - (Annex V) )
b) Central Sales Tax (@ 4 %) on 3(a) 13.69
35 ¢) Transportation, Handling and
hgulf;rl:s;o(rjlh;ﬁe(slor?r:i‘;/:igfli?’n(g) Included in Generating Plant anfi Equipment
charges@ 8% of 3(a) less spares
Total (Sub station Equipment and
Auxiliary Equipment and service of 705.11
Switchyard)
Losses on Stock @ 0.25% on items 2&3
36 except Erection and Commissioning 27.70
Charges
Maintenance during construction @ 1%
37 on items 2&3 except Erection and
Commissioning Charges
Procurement and Inspection Charges
38 | @2% of items2&3 except Erection and
Commissioning Charges
39 | - Contingencies @ 1% in items 2 &3 110.78
40 Contingencies @ 3% in items 2 &3
Total (Item 1 to 7) 12317.04 12322.55 12323.66 12323.66 11649.95
41 Establishment Included in Sl no 25 above 664.72
42 ' T&P 22.520 29.346° 44.001 44.001 55.39
43 Audit and Account charges 55.39
44 | Service tax @ 12.36% on erection and ; . . 165.95
45 | Claims of An?ritz Hydro excluding PVC igkdedy Generdiup R om qnd Equipment 1500.60
TOTAL COST OF
ELECTROMECHANICAL WORKS 12339.56 12351.90 12367.67 12367.66 14092.00
46 Penalty & Pre payment charges 487.00 487.00 487.00 487.00 487.00
47 Escalation Included in Sl no 5,6, 10,11,12,13,14,15 211.00
48 LD.C 17078.78 | 1707878 | 17078.78 | 17078.78 | 15779.00
TOTAL EXPENDITURE 59630.50 60517.82 60819.87 60847.14 62913.01
cl*
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Asst.kxecdtive kngineer (C),
0/o Executive Engineer (C)
New Umtru Civil Division,
Me.P.G.C.L, Dehal, Byrnihat

Executive Engineer

New Umtru Civil Division,
Me.P.G.C.L, Dehal, Byrnihat
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